

Chapter intro-Introduction to Project Management

Eskinder Mesfin Cherinet(PMP|PRINCE2|MCSE|CCNP|ITiL)

Chapter-Zero-Intro
Training Content

1 Introduction: *Why get certified?*

2 Organizations, constraints, and projects: In good company

3 The process framework: It all fits together

4 Project integration management: Getting the job done

5 Scope management: Doing the right stuff

6 Schedule management: Getting it done on time

7 Cost management: Watching the bottom line

8 Quality management: Getting it right

9 Resource management: Getting the team together


10 Communications management: Getting the word o

11 Project risk management: Planning for the unknow

12 Procurement management: Getting some help

13 Stakeholder management: Keeping everyone engaged

Mod-1 Introduction	January 24,2020	
Mod-2 *Organizations, constraints, and projects*	January 24,2020	
Mod-3 *The process framework*	January 25,2020	
Mod-4 *Project integration management*	January 25,2020	
Mod-5 *Project Scope management*	January 25,2020	
Mod-6 *Schedule management*	January 31,2020	
Mod-7 *Cost management*	January 31,2020	
Mod-8 *Quality management*	February 1,2020	
Mod-9 *Resource management*	February 1,2020	
Mod-10 *Communications management*	February 7,2020	
Mod-11 *Project risk management*	February 7,2020	
Mod-12 *Procurement management*	February 7,2020	
Mod-13 *Stakeholder management*	February 7,2020	


Initiating process group
Planning process group
Executing process group
Monitoring & Controlling process group
Closing process group
Information about your company
Customer or company needs
Inputs
Develop Project Charter
Outputs
Project Charter
Learn the inputs to every PMP process, and what that process outputs.
Pick up tips about the PMP Exam in the Question Clinic.
Red Herring
Time
Cost
Scope
Quality
Risk